From: "Michael PINTO" <michael pinto@totalenergies.com>
To: "Novak, Madi" <Novak.Elisabeth@epa.gov>
CC: "Eron Dodak" <edodak@integral-corp.com>
"Peterson, Lance" <petersonle@cdmsmith.com>
rwebb@dofnw.com
Date: 12/17/2021 5:12:06 PM
Subject: Re: Schedule

Thanks Madi. As we discussed we’ll send you an email discussing the reasons for postponing
completion of the Phase | sampling, and I'll check with our team and we'll get back to you with some
proposed times for a call to discuss the schedule.

Michael Pinto
RETIA USA, LLC

CONFIDENTIALITY. This email (including ottachments, if
it and notify the sender immediately.

ny) may contain confidential information. It may not be used for any purpose other than that for which it has been sent. If you are not the intended recipient, please delete

From: Novak, Madi <Novak.Elisabeth@epa.gov>

Sent: Friday, December 17, 2021 7:24:31 PM

To: Michael PINTO <michael.pinto@totalenergies.com>

Cc: Eron Dodak <edodak@integral-corp.com>; Peterson, Lance <petersonle@cdmsmith.com>
Subject: Schedule

Hi Mike,

Thank you for your call earlier this week letting me know of your proposed field schedule. | understand the logistical and
health and safety concerns with continuing field work this winter and that you intend to pause field work after next week
and anticipate reinitiating sampling in March, 2022. During our phone call we talked about setting a time to discuss the
project schedule in the next couple of weeks and how to maintain the overarching schedule in light of the field work
delay and also potential laboratory deliverable delays we’ve been experienced in other project areas (the laboratory
delays are reported to be supply chain and staffing related). | look forward to that conversation, please let me know
times that work for you.

I’ll be out of the office next week and checking e-mail periodically; however, if you have a matter that requires timely
attention, please call or text me. I'll be back in the office on the 27th,

Thank you,

Madi Novak, Remedial Project Manager
EPA Region 10, Superfund & Emergency Management Division
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